

Dart Aerospace Ltd

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	

Part No: D3371-041 PAR #: _____ Fault Category: Eng/Design NCR: Yes No DQA: on Date: 12/04/23
 Resolution: Rework Disposition: Rework QA: N/C Closed: Auto Date: 12/04/23

NCR: <u>69923</u>		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			
11/05/24	120	2 part doesn't fit has to weld 4 holes + re-drill to match part D.3385-3. RC. Prodd	11.05.24 QS1042	- Plug Holes (x2) Batch Rod M115778	11.05.24	S 11/05/24	11.05.24 QS1042	S 11/05/24
				- Grind Weld Flush	SS 11/05/24	S 11/05/24		

NOTE: Date & initial all entries